REPUBLIC OF KENYA

NATIONAL DROUGHT MANAGEMENT AUTHORITY

Green School Infrastructure and Climate Action Hubs

Table of Contents

PROJECT SUMMARY 1
1. BACKGROUND TO THE PROJECT 3
1.1 General context 3
1.2 Sectoral context 3
1.3 Problems to be addressed 4
2 INTERVENTION LOGIC 5
2.1 Relevance 5
2.2 Strategy analysis 5
3. RISKS AND ASSUMPTIONS 18
4. IMPLEMENTATION 18
4.1 Physical and non-physical means 18
4.2 Implementation procedures 18
4.2.1 Indicative implementation period 18
4.3 Timetable and financing plan 20
5. FACTORS ENSURING LONG-TERM SUSTAINABILITY 22
6.1 Policy support 22
5.2 Environmental aspects 22
5.3 Institutional and financial sustainability 23
6.4 Socio-cultural and gender aspects 23
6. MONITORING AND EVALUATION 24
6.1 Reporting requirements 24
6.2 Monitoring indicators and means of evaluation 24
6.3 Evaluation 24

PROJECT SUMMARY

A Green School is a learning institution that takes particular emphasis on climate change as a thematic entry point to examine how education institutions become climate-ready, both in terms of being safe and resilient places of learning, and innovation hubs where learners and local communities can be equipped with the knowledge, values, attitudes, and skills to address the impacts of Climate Change.

In 2021, the Kenyan government introduced the Kenya Climate Change Learning Strategy, which sets a ten-year vision for combating climate change. This strategy identifies the education sector as a key player in achieving this vision and addressing the country's significant environmental and social challenges. In line with the strategy, this project seeks to transform selected institutions into model green schools while establishing climate action information hubs to empower learners, educators, and the surrounding communities with climate knowledge and greening skills. The initiative promotes environmental stewardship, climate action, and community resilience. Moreover, the green schools will act as climate action hubs to instil climate knowledge, model best practices, participate in co-creation and dissemination of climate information at the grassroots level.

Although there are many ongoing initiatives to provide climate information services, there is room to improve communities' timely access to relevant information and its significant use, which is crucial for enhancing drought preparedness and early response. The current limitations at the community level are related to:

- *The late publication of NDMA drought bulletins and the use of technical jargon may not be well understood by the communities and may not be useful to them.*
- *Late and inadequate dissemination of Climate information at the community level: Dissemination is done through barazas and radio broadcast, however, the information reaches the community late since it is dependent on the availability of funds*
- *Exclusion of marginalised groups, and many residents receiving warnings too late, in inaccessible formats, or without clear instructions on protective actions. Moreover, indigenous knowledge, vital for local risk perception, is often disregarded in official forecasting and dissemination efforts.*

To address the need to access localised and actionable climate information at the grassroots level, the green schools will serve as Climate Action Hubs to disseminate climate data, early warning alerts, and best practices for climate resilience, particularly in vulnerable communities. The hubs will also bridge scientific and indigenous knowledge to facilitate climate literacy, support local adaptation, foster inclusive community engagement, and preserve community historical knowledge. To this end, the project will introduce a Traditional Indigenous Local Knowledge Indicator Tool (TILKIT) as an innovative Participatory Scenario Planning (PSP) decision-support tool designed to integrate Indigenous and local knowledge with empirical climate data for adaptive climate monitoring and weather forecasting. The tool provides a systematic and structured approach to document, analyse, and apply IK alongside scientific data, fostering a more holistic understanding of ecosystems and their changes.

The project shall help introduce and disseminate timely briefs and drought messages through the green schools so that community institutions involved in Disaster Risk Reduction (DRR) and responsible for activating ward-level contingency plans, and the public at large, can access climate data, forecasts, and advisories to facilitate the timely trigger of preparedness and early response to impending

droughts. The climate information will be translated into simpler forms and local languages to ensure accessibility and simplicity for better understanding by the local communities.

The Green Schools' Climate Information Centres (GSCIC) will also serve as hubs for capacity-building and community awareness initiatives to improve understanding of climate information and its implications. Moreover, this initiative will help integrate climate education for learners into existing school programmes, like the Environmental Clubs, to build a foundation of knowledge for future generations.

The two schools targeted under this initiative will be equipped with computers, internet access, multimedia tools for information sharing, renewable energy sources, like solar panels and biogas, to power the building and cook meals, and the installation of simple meteorological stations in close collaboration and consultation with the KMD to record rainfall, temperature, and humidity. In addition, the project shall provide the schools with rainwater harvesting technologies and solar-powered water dispensing infrastructure to give them access to an adequate and sustainable water supply to establish woodlots for firewood, tree nurseries for seedlings production, and kitchen gardens for sustainable food production using regenerative agriculture principles (e.g. permaculture). The two institutions will develop sustainable waste management using circularity approaches and introduce green procurement principles that prioritise items produced from sustainable and ethical sources, such as fair trade, non-toxic, energy-efficient, and climate-friendly.

Environmental Clubs (or eco-clubs) will also be established or strengthened in the schools to promote environmental protection activities and practices, such as tree nurseries for tree planting in their schools, and even selling the surplus to the community, enabling them to get money for the sustainability of the projects. A framework will be developed to allow the learning institutions to work hand in hand with the local communities and other relevant stakeholders.

1. BACKGROUND TO THE PROJECT

1.1 General context

Kenya's arid and semi-arid lands (ASALs) cover more than 80% of the country and account for approximately one-third of the human population, 70% of the livestock population, and 90% of the wild game that supports the tourist industry.

Annual rainfall in arid areas ranges between 150mm and 450mm per year, and in semi-arid areas between 500mm and 850mm per year. Temperatures in arid areas are high throughout the year, with high rates of evapotranspiration. Pastoralism is the key livelihood activity in arid areas whereas marginal agriculture is more common in semi-arid areas.

The policy context in Kenya has become increasingly conducive to improved investments in the ASALs. County governments have established economic blocs with the objective of harnessing opportunities within the different regions to fast-track economic transformation. Livestock development, irrigation, solar and wind power, and tourism are among the major opportunities being explored by the economic blocs. The national government and development partners have also prioritized opening up of the ASALs to tap onto the natural and human resources of the region for economic transformation and to better integrate it into the national economic development framework.

However, the ASALs are still beset with great challenges, particularly in terms of poor infrastructure, including roads, schools, and health facilities, which adversely impact on livelihoods and limit business opportunities. At the local level, there are increased incidences of conflict over land and natural resources, as the value of these resources become more manifest. Competing land uses are another source of conflict as pastoralism, irrigation, settlement, infrastructure development and oil and mineral exploration all target the same land. There are also increased pressures on the limited social amenities especially in urban areas due to the surge in population. All this is happening within a context of drastic climate change that is adversely impacting on lives and livelihoods.

1.2 Sectoral context

Climate change poses a serious threat to future generations, especially in vulnerable communities where infrastructure is weak and adaptive capacity is limited. Schools are often among the first institutions affected by climate extremes, yet also hold enormous potential as a catalyst for resilience, innovation, and behaviour change. Practical environmental education in schools is important to strengthen learners' attitudes, values, and environmentally sound actions and support sustainable development. Education on climate change increases public awareness by offering sound environmental governance, management, conservation, and utilisation of natural resources. However, many educational Institutions lack resilient infrastructure, structured platforms for climate education, and resources to equip learners with the skills needed for climate action

This project seeks to transform two institutions into model green schools while establishing climate action information hubs to empower learners, educators, and the surrounding communities with climate knowledge and greening skills. The initiative aims to promote environmental stewardship, climate action, and community resilience through integrating green technologies such as solar power, rainwater harvesting, waste management, green spaces, school gardens, and clean cooking techniques.

The two schools will also act as innovation hubs where learners and local communities can be equipped with knowledge, values, attitudes to address the impacts of Climate Change. Moreover, the green schools will include climate action hubs to promote best practices and participate in co-creation and dissemination of climate information at the grassroots levels

1.3 Problems to be addressed

In Arid and Semi-Arid Lands (ASAL), accessing climate resilient technologies and Climate Information Services (CIS) is crucial for adapting to climate change and managing climate-related risks, especially for smallholder farmers and pastoralist communities. The National Drought Management Authority (NDMA) operates a sophisticated Drought Early Warning System (DEWS) that plays a key role in mitigating the adverse effects of drought. Using advanced satellite imagery, remote sensing technology, and ground-based biophysical and socioeconomic information, the NDMA gathers critical data on the environment and livelihoods. This data is precisely analysed to generate accurate and timely forecasts essential for early warning alerts and disseminated through monthly county drought bulletins.

However, forecasts, early warning systems, and mitigation strategies are inaccessible to many communities, particularly those in remote or underserved areas, which inhibits timely decision-making and reduces resilience to climate shocks. Furthermore, the existing fragmented or non-inclusive platforms often fail to recognize or incorporate indigenous knowledge, which holds valuable insights into local climate patterns, sustainable practices, and ecosystem management honed over generations. The absence of an integrated system to manage and cross-reference scientific and indigenous knowledge creates silos, leading to redundant efforts, knowledge loss, and ineffective policy responses to climate change.

Although many ongoing initiatives for innovative local climate actions providing climate information services to actors across the country, there is room to significantly improve communities' timely access to relevant information and its use, which is crucial for improving drought preparedness and early response. The current limitations at the community level are related to:

a. Late publishing of drought bulletins: The NDMA county drought bulletins are published late to support early response. For instance, the bulletins for January 2025 were published in mid-February 2025, when the information was already outdated for early preparedness and response.

b. Late and inadequate dissemination of Climate information at the community level: Dissemination is done through barazas and radio broadcast, however, the information reaches the community late since it is dependent on the availability of funds. This information is also limiting since the majority of the smallholder farmers and/ pastoralists communities do not have access to dissemination platforms.

c. Use of technical jargon: The bulletins use technical terminologies and phrases that are not well understood by the communities and therefore may not be useful to them.

d. Despite the availability of high-quality information, a considerable gap persists between accurate short-term climate information/early warnings and effective action on the ground. This enduring challenge stems from public distrust of government messages, reluctance to act immediately in the hope of improvement, and ineffective communication strategies. A study on early warning message uptake in Kolwa East Ward, Kisumu County, carried out by the Adaptation Consortium

(ADA Consortium) highlighted key barriers such as the exclusion of marginalised groups, many residents receiving warnings too late, in inaccessible formats, or without clear instructions on protective actions. Moreover, indigenous knowledge, vital for local risk perception, is often disregarded in official forecasting and dissemination efforts.

e. Barriers to the transfer and diffusion of technologies for climate change mitigation and adaptation. Community members, particularly those in remote areas and/or are semi-illiterate, have limitations to information access and technical knowhow on technologies and approaches that aid or hasten adaptation and mitigation measures towards climate resilient livelihoods.

2 INTERVENTION LOGIC

2.1 Relevance

Education can play a crucial role in addressing the global climate crisis. By increasing environmental awareness and educating people about climate change, we can enhance both adaptation and mitigation efforts. Providing vulnerable communities with the knowledge and tools to understand climate change, its causes, and how to manage the associated risks empowers them and helps reduce the negative impacts of climate change.

According to Article 6 of the UN Framework Convention on Climate Change (UNFCCC), countries are required to develop and implement educational and public awareness programs on climate change and its effects. The Paris Climate Agreement also emphasizes education's importance in enhancing climate action.

In 2021, the Kenyan government introduced the Kenya Climate Change Learning Strategy, which sets a ten-year vision for combating climate change. This strategy identifies the education sector as a key player in achieving this vision and addressing the significant environmental and social challenges faced by the country. The main objective for the education sector is to "enhance climate change knowledge, interpretation, and its applications among learners, teachers, trainers, and facilitators by 2030." Specific actions to achieve this objective include, among others, the need to integrate climate change curricula at all levels of education and training, to enhance the capacities of teachers and facilitators to effectively teach and assess climate change at all levels, and develop suitable supplementary teaching and learning materials on climate change for all levels of education and training.

2.2 Strategy analysis

Based on the above justification, piloting two Green Schools as a strategy to enhance participation, access to localised climate information and resilient technological practices, raise awareness and capacity building on climate change, and promote early action at the grassroots level is proposed. The two schools will be selected based on the following factors; the schools should be in the rural setting because of the adequate space, be a mixed school for gender balance, a day school to enable the learners pass the information to the community and be primary schools because the younger learners are perceived to be the most receptive to new information, more close to parents than the ones in secondary schools and also their numbers are larger hence reaching wider households/ community.

The green schools will serve as Climate Action hubs with demonstration sites for climate-resilient technologies adaptable to local conditions and as centres for climate system education, innovation,

and community outreach to disseminate climate data, early warning alerts, and best practices for climate resilience, particularly in vulnerable communities. The hubs will also bridge scientific and indigenous knowledge to facilitate climate literacy, support local adaptation, foster inclusive community engagement, and preserve community historical knowledge.

The hubs will be equipped with educational resources and serve as platforms for delivering timely, locally relevant climate information to learners, educators, and community members. The idea is to introduce and disseminate timely briefs and drought messages on a weekly or bi-weekly basis during drought periods (ideally triggered when an alert is declared) through the green schools so that community institutions involved in Disaster Risk Reduction (DRR) and Climate Change Adaptation (CCA) responsible for activating ward-level contingency and resilience plans and the public can access climate data, forecasts, and advisories to facilitate timely trigger of preparedness and early response to impending droughts. The climate information will be translated into simpler forms and local languages to ensure accessibility and simplicity for better understanding by the local communities. It will also provide practical information on reacting to drought and climate disaster threats, and access to mitigation services and best practices for climate resilience. The climate action hubs will be designed to provide gender responsive climate information, ensuring that women, men, boys, girls, persons with disabilities, and marginalised groups receive tailored, accessible, and actionable information that addresses their specific vulnerabilities.

This initiative will pilot the mainstreaming of Indigenous Knowledge (IK) to blend traditional wisdom (citizen science) with modern science to create sustainable and inclusive solutions for climate adaptation and resilience, leading to ease of adoption, use, and more effective and equitable environmental management practices, planning, and budgeting. The proposed methodology merges Indigenous knowledge systems with scientific climate information and environmental management practices. The project will introduce a Traditional Indigenous Local Knowledge Indicator Tool (TILKIT) as an innovative Participatory Scenario Planning (PSP) decision-support tool designed to integrate Indigenous and local knowledge with empirical climate data for adaptive climate monitoring and weather forecasting. The tool provides a systematic and structured approach to document, analyse, and apply IK alongside scientific data, fostering a more holistic understanding of ecosystems and their changes. It also doubles as a methodology to integrate Indigenous and Traditional Knowledge (IK) into environmental monitoring, resource management, and climate change adaptation, enhancing climate monitoring and weather forecasting for smallholder farmers. The learners from the two green schools will be incorporated to monitor and report manifestations of the TILKIT indicators and support data interpretation for ease of communication and dissemination. The tool identifies ethnographic weather prediction indicators specific to each locality, such as animal behaviour or plant phenology, and analyses their implications for local weather forecasting. This analysis is presented in probabilistic terms that local communities can understand, allowing for developing actionable climate advisories with appropriate lead times.

The Green Schools' Climate Information Centres (GSCIC) will also serve as hubs for capacity-building and community awareness initiatives to improve understanding of climate information and its implications. The capacity-building programme will include training educators, learners, parents, community representatives, and other community stakeholders on interpreting forecasts, understanding climate risks, and implementing appropriate response measures. The link to the community will be through partnerships with the Parent-Teacher Association (PTA) and local CSOs for

continued support. They will also be trained on climate change mitigation, adaptation, and greening practices. Moreover, this initiative will help integrate climate education for the learners into the existing school programmes to build a foundation of knowledge for future generations. There will be a need to develop a training manual/guide that will be used across the selected schools to ensure uniformity in the content delivery.

This proposal will allow NDMA to establish two GSCICs in two ASAL counties to increase the effectiveness, access, and response to climate information at the grassroots level. The first step will be to conduct a survey to identify community needs regarding climate information in close collaboration with the county government through the County Steering Group (CSGs), other relevant departments, and the involvement of traditional leaders, youth groups, and women's organisations to ensure community ownership. A baseline survey will also be needed to identify infrastructure gaps and training needs in selected schools.

The two schools will be equipped with computers, internet access, multimedia tools for information sharing, renewable energy sources like solar panels to power the building, and the installation of simple meteorological stations in close collaboration and consultation with the KMD to record rainfall, temperature, and humidity. In addition, the project shall provide the schools with rainwater harvesting technologies and solar-powered water dispensing infrastructure to give them access to an adequate and sustainable water supply to establish tree nurseries for seedlings production and kitchen gardens for sustainable food production using regenerative agriculture. The two institutions will develop sustainable waste management using circularity approaches and introduce green procurement principles that prioritise items produced from sustainable and ethical sources, such as fair trade, non-toxic, energy-efficient, and climate-friendly.

The Green School initiative and Climate Action Hubs present effective, grassroots-driven solutions to bridge these critical gaps. Green Schools serve as educational incubators that foster climate literacy and environmental stewardship from an early age, equipping learners and local communities with scientific understanding and respect for indigenous knowledge. By embedding sustainability into the school's programmes, infrastructure, and community outreach, Green Schools become localised platforms for knowledge exchange and action. Similarly, Climate Action Hubs - community-based centres for climate information and resource sharing - can act as nodes for integrating local experiences with scientific data. These hubs not only disseminate accurate, context-specific climate information but also provide a space where indigenous knowledge is validated, recorded, and aligned with scientific research. Together, these initiatives democratise access to climate knowledge, enhance adaptive capacity, and create inclusive platforms that promote collaborative climate action at the community level.

Environmental Clubs (or eco-clubs) will also be established or strengthened in the schools to promote environmental protection activities and practices such as; tree nurseries for tree planting in their schools, generating seedlings that can be grown in their woodlots and even selling the surplus to the community enabling them to get money for the sustainability of the projects. A framework will be developed to allow the learning institutions to work hand in hand with the local communities and other relevant stakeholders. This collaboration will promote environmental restoration, community engagement, climate resilience, soil health, biodiversity, etc.

The use of biogas burners and energy-saving cook-stoves in the schools also has several advantages, including being a renewable and clean energy, reducing pollution and Greenhouse Gas Emissions (GHG), and generating organic fertiliser that can be used in their kitchen gardens. Biogas reduces reliance on fuelwood and improves health by providing a cleaner alternative for cooking and lighting. The two schools will partner with the county disaster operation centres, the county department of Agriculture, and the Kenya Meteorological Department (KMD) in a coordinated manner to share real-time information about extreme weather events, such as flood risks, enabling communities to prepare in advance. This action will require local personnel and volunteers to be trained on climate science, data interpretation, and disaster preparedness. The KMD shall support the capacity-building programme.

2.3 Stakeholders Analysis

A stakeholder is defined as a person or institution with specific interests related to the proposed intervention. Primary stakeholders are communities who are direct recipients of climate services and schools' students who will be targeted for awareness creation, organisation of green clubs and management of kitchen gardens and tree nurseries financed through this project.

Other key stakeholders of this intervention are described in the table below:

Table 1: Potential partners and their roles in the proposed green schools initiative

Stakeholder	Interests
• NDMA	• Coordinate the initiative • Responsible for the overall financial management • Disseminate community-level drought bulletins • Revise curricula for training on CMDRR • Facilitate activation of ward-level contingency plans during drought periods
• ADA Consortium	• Provide technical support • Leading the training on climate information and developing training materials • Ensure mainstreaming of Indigenous Knowledge in the generation of localised climate information • Operationalise school environmental clubs and climate hubs
• Kenya Meteorological Department	• It will play a key role in the installation of weather stations • Provide regular, localized climate information • Support climate education content for schools and hubs
• County Governments	• Oversee the project • Engage the ministry of agriculture to support the schools' livelihood's initiatives related to the garden kitchen component.,
• KFS	• Instrumental in supporting the schools to set up tree nurseries • Coordinate tree planting events • Provide skill building training in tree nursery management
• County Ministry of Education	• Ensure the mainstreaming of climate change agenda into the schools' curricula.
• Parent – Teacher Association (PTA)	• Act as a bridge between schools and communities

• The Financing Locally-Led Climate Action (FLLoCA)	• It will play an important role in ensuring the project's sustainability. FLLoCA's decentralized climate finance model empowers counties and communities to plan and invest in climate-resilient priorities. The project will work closely with the counties to integrate best practices from this initiative into the larger FLLoCA Program through the county's local development plans and budget allocations
• Kenya Diaspora Association	• Contribute funds to scale up the initiative

2.4 Overall objective

***To contribute to enhance the resilience of communities to climate shocks and disasters*.**

This objective is a long-term goal that requires other coordinated interventions under the EDE framework to maximize the project's impact.

2.5 Specific Objective

***To support the generation and dissemination of localised climate information enabling communities to undertake early responses to climate-related risks and disasters*.**

2.6 Outcome/results

Four main results are envisaged under the project that will contribute to the above specific objective.

Result 1: Two Green Schools are established and equipped with green infrastructure

Result 2: Two Climate Action Hubs as community-based platforms that facilitate the generation, access, exchange, and dissemination of localized, scientifically sound, culturally grounded climate information are created and operationalised

Result 3: Strengthened climate literacy and awareness among learners, parents, educators, and local stakeholders through tailored educational programs, capacity-building workshops, and community engagement activities anchored in the Green School framework.

2.7 Output/ Activities

RESULT 1:

Output 1.1: *Investment in green infrastructure & equipment*

1.1.1 Procurement of solar panels kits (2) and installation
1.1.2 Procurement, installation and operation of two met stations
1.1.3 Procurement of computers, Internet and IT accessories
1.1.4 Procurement of rainwater roof catchment equipment (2) (gutters and water tanks)
1.1.5 Procurement and operation of two irrigation kits

1.1.6 Set up of two tree nurseries (Water piping for tree nursery, Tunnel shaded house frame, Shade net, Fencing, Soil reservoir for water, Seed germination beds; Biodegradable Polybags and, Seeds of various tree species) and procurement of tree forest seedlings

1.1.7 Procurement and installation of two bio-gas burners

Output 1.2: *Management of sustainable green initiatives for demonstration and income generation*

1.2.1 Management of irrigated home gardens and orchards (on the job training)

1.2.2 Management of tree nursery (on the job training) and organisation of tree planting events

1.2.3 Operation of bio-gas and solar systems

RESULT 2:

Output 2.1: *Generation and dissemination of localised climate information, enabling communities to make informed, context-specific climate decisions*

2.1.1 Carry out field survey to identify community needs for climate information

2.1.2 Hold climate information need assessment workshop

2.1.3 Policy engagement workshop

2.1.4 Hold data sharing centre workshop

2.1.5 Participatory scenario planning workshop to validate a decision-support tool that integrate Indigenous knowledge with empirical climate data

2.1.6 Pilot the use of the Traditional Indigenous Local Knowledge Indicator Tool (TILKIT) for adaptive climate monitoring and weather forecasting

2.1.7 Production and dissemination of community-based EW bulletins

RESULT 3:

Output 3.1: Capacity building in climate information & adaptation and Knowledge Management

3.1.1 Develop manual and train local stakeholders in the interpretation of climate information to foster climate literacy and environmental stewardship

3.1.2 Environmental clubs' workshop and operation support

3.1.3 Develop school-level dashboards to track green activities

3.1.4 Development of KM documentation on green schools

3.1.5 Development of a video clip on localised information generation and dissemination

Table 3: Activities implementation matrix

Phase	Objective	Action	Activity	Mode
PHASE 1: INITIATION AND ASSESSMENT	Lay the groundwork by assessing needs, building ownership, and designing informed interventions.	**Baseline survey** to identify climate information needs; Assess infrastructure gaps in the selected schools (e.g., energy use, water usage, waste, etc.); Highlight training needs for educators, learners, parents, community members and other community stakeholders; Involve community elders, women's groups, and youth for inclusive ownership. Integrate a social and gender analysis into the baseline to assess the needs and priorities of the different groups (Women, Men, PWDs, Marginalized groups, etc)	Execute a comprehensive survey to identify community needs and gaps related to climate information access, infrastructure limitations in selected schools (e.g., energy use, water usage, waste, etc.), and existing knowledge levels (scientific and indigenous). This will be done in close collaboration with the county government, community elders, youth groups, and women's organizations.	Individual Questionnaires, Checklists, KII, FGD
		Policy engagement (**Stakeholder Engagement and Partnership Building**) to introduce and gain buy-in for integrating green school concepts into local education systems. Establishment of a green committee which will be tasked with developing a vision and policy for a Green School. This plan will include clear goals, strategies, and targets that demonstrate the entire school's commitment to addressing climate change and other sustainability issues. Key areas of focus will encompass the management of energy (solar systems) and water resources (rainwater harvesting), waste management, green procurement, eco-friendly building practices, and the integration of climate action for both mitigation and adaptation. Additionally, the plan will promote community engagement and include strategies for emergency preparedness to enhance resilience against climate-related disaster.	Initiate dialogues and establish collaborations with key stakeholders, including county government units, community elders, community-based organizations, relevant government agencies and the selected schools' management committees (SMCs) - to play the role of Green School Committees.	Meetings of platform stakeholders, coordinated by the implementers

Phase	Objective	Action	Activity	Mode
		Design and develop a training manual/guide incorporating indigenous and scientific knowledge for standardized climate education delivery. Further develop some EIC (What are Information, Education, and Communication materials) materials for local use	Design a standardized training manual/guide focused on climate science, data interpretation, disaster preparedness, and the integration of indigenous knowledge, ensuring uniformity in content delivery.	Workshops to design the material
		Identification and Selection of Pilot Sites	Officially select the two ASAL counties and the two green schools where the Green School Initiatives and Climate Action Hubs will be established and tested.	Meetings
			Establish institutional linkages between schools and climate change units for data sharing.	Meetings of platform stakeholders,
PHASE 2: IMPLEMENTATION & CAPACITY BUILDING	Establish institutions and systems, build skills, and initiate practical and educational climate actions.	**Install and develop basic Infrastructure in Schools:** Simple met stations (temperature, rainfall, humidity); Rainwater harvesting systems; Solar-powered water dispensers; Biogas units and circular waste management systems (e.g., waste segregation and recycling programs, composting systems for organic waste disposal).	Provide selected schools with rainwater harvesting technologies and solar-powered water dispensing infrastructure. Support the establishment of school woodlots for firewood and kitchen gardens using regenerative agriculture techniques. Explore and implement biogas as a school energy source and develop sustainable waste management systems (e.g., waste segregation and recycling programs, composting systems for organic waste disposal)	Field visits, construction works, and on-site management
			Install simple meteorological stations in the selected schools to facilitate training and local data collection on rainfall, temperature, and humidity;	Field visits, construction works, and management
			Implement the Traditional Indigenous Local Knowledge Indicator Tool (TILKIT) for participatory scenario planning	Community workshop, preceded by planning meetings

Phase	Objective	Action	Activity	Mode
			Establish the framework for the Climate Action Hubs as community-based centres for climate information and resource sharing, focusing on the integration of scientific data and indigenous knowledge. Define the roles of county climate change units as data generation and repository centres.	Meetings to design the framework
		Train educators, learners, parents, local community members and other community stakeholders in: Interpreting climate forecasts; Using TILKIT and Participatory Scenario Planning (PSP); Climate risk response and adaptation; Sustainable agriculture and agroforestry practices.	Train educators, learners, parents, community representatives and other community stakeholders on interpreting forecasts, understanding climate risks, and implementing appropriate response measures. Conduct training for local personnel and volunteers on climate science, data interpretation, and disaster preparedness.	Training workshops
		Establish inclusive school environmental clubs with a focus on: Climate literacy (theoretical and practical); Leadership and peer-to-peer learning. Develop an advocacy plan to raise awareness about climate action and other aspects of sustainability within the school community and beyond, empowering learners, staff, parents and community members to become advocates for these issues. Organize educational initiatives and advocacy campaigns to encourage sustainable resource management among learners, staff, and the community, highlighting their connections to climate change mitigation.	Form strong, vibrant, and inclusive learner-led school environmental clubs in the two green schools and provide them with ongoing support.	Field visits, construction works, technical assistance
		Initiate co-curricular activities: Demonstrations (e.g., climate action symposia, clubs, outreach programs, tree planting, kitchen gardens, sustainable agriculture); Climate information sharing sessions with communities.	Implement environmental and climate literacy programs within the schools and the wider community.	Field events and meetings

Phase	Objective	Action	Activity	Mode
		Development of Advisory Services Process Flow	Establish a clear process for data collection, calibration, analysis, and the generation of actionable climate advisories.	Meetings to develop the process flow
		Promote and scale up Climate Action Hubs to function as permanent advisory and data-sharing centres.	Implement the use of tools like the Traditional Indigenous Local Knowledge Indicator Tool (TILKIT) within participatory scenario planning processes. Develop mechanisms for validating, recording, and aligning indigenous knowledge with scientific research within the Climate Action Hubs and dissemination efforts.	PSP/TILKIT Workshops
		Establish platforms for regular knowledge-sharing and engagement between schools, parents, community leaders, SMCs, and learners to: Share environmental practices; Disseminate early warning information.	Facilitate platforms for learners to engage and share their knowledge with peers, parents, community members, educators, and SMCs to promote environmentally friendly attitudes and practices. Disseminate climate information and early warning information effectively at the community level, ensuring it is accessible and understandable (avoiding technical jargon and providing clear protective actions)	Meetings
PHASE 3: INTEGRATION & SUSTAINABILITY	Strengthen long-term sustainability and community integration of climate-resilient practices and knowledge systems.	**Develop frameworks** that ensure: Strong collaboration between schools and communities; Sustainability of GSCIC operations; Linkages with local government for long-term policy support.	Develop strategies to ensure the long-term sustainability of the Green School Initiatives and Climate Action Hubs, including community ownership, resource mobilization, and integration with existing local governance structures.	Meetings
			Create a framework to enable learning institutions to work collaboratively with local communities and other relevant stakeholders on climate action initiatives.	Meetings

Phase	Objective	Action	Activity	Mode
		Mainstream the Green Schools concept into educational policy dialogues at the county and national levels.	Engage in educational policy dialogues to advocate for the mainstreaming of the green schools' concept into educational curricula and policies.	Meetings
		Monitor and evaluate progress using developed indicators and feedback loops.	Document the project's processes, successes, challenges, and lessons learned. Prepare comprehensive reports for stakeholders and wider dissemination.	Field visits
			Continuously monitor the project's progress against the set objectives and outcomes. Conduct regular evaluations to assess the effectiveness of different interventions and identify lessons learned for future scaling.	Field visits
		Develop strategies to ensure the **long-term sustainability** of the Green School Initiatives and Climate Action Hubs, including community ownership, resource mobilization, and integration with existing local governance structures.	**Promote income-generating green initiatives**: School-based nurseries selling seedlings; Revenue from green activities supports the continuity of climate clubs and environmental projects.	Management and supervision costs
		Develop **localized digital content** (e.g., videos, animations in local languages): Leverage Mobile Apps & SMS. Use tools like **ODK**, **KoBo Toolbox**, or a simple app to collect and report data (photos, GPS, narratives).	**Develop school-level dashboards** to track activities like: • Tree planting efforts • Water and energy conservation • Waste management programs	IT support
			Use **SMS-based systems** for reporting and tips (e.g., weekly eco-tips)	Online

Phase	Objective	Action	Activity	Mode
Phase 4: Digitalization	To plan, track progress, and manage resources for green projects (e.g., school gardens, recycling programs); to create digital content (videos, infographics, social media campaigns) to raise awareness about climate issues and school initiatives using Platforms like Google Classroom.	Use GIS & Mapping Tools/ Create a Central Green Schools Portal for Reporting achievements.	Interactive Climate Action Campaigns: Work with learners to create digital posters, videos, or social media content to promote climate-friendly behaviour/ Showcase success stories on YouTube, TikTok, Facebook, etc.	Workshops
			Involve learners in digital mapping projects/ initiatives (tree planting, water points, etc.) using open-source GIS tools.	Field visits
			Train educators & learners through digital literacy training using selected tools, platforms, and apps.	Workshops
			Integrate with National Climate/ EdTech Systems Link school reports to platforms used by Ministries of Education or Environment.	Meetings

3. EXTERNAL FACTORS

3.1 Risks and Assumptions

Table 4: Risks and assumptions

Risks	Risk	Mitigating measures
Institutional risks: The climate hubs are not sustained after the end of the project	High	Initiate a number of resource mobilisation initiatives to ensure a sufficient flow of finance to sustain the centres
Insufficient community participation: Target communities do not show interest in the initiative	Low	The mainstreaming of indigenous knowledge and the direct link to community mitigation plans will enhance the local interest on the initiative
Assumptions • The county Ministries of Education are fully committed to institutionalise the green schools' agenda		

4. IMPLEMENTATION

4.1 Physical and non-physical means

The intervention will require physical and non-physical inputs in order to achieve the stated results at various levels. 'Physical means include the deployment of staff, logistics, transport and administration inputs; procurement of equipment and construction of infrastructure

4.2 Implementation procedures

4.2.1 Indicative implementation period

The operational implementation period of this action, during which the activities described in section 4 will be carried out, and the corresponding contracts and agreements implemented, is 12 months from the date of entry into force of the grant contract.

4.2.2 Implementation modalities

The project implementation will be led collaboratively by the National Drought Management Authority (NDMA) and the Adaptation Consortium, each playing distinct but complementary roles. NDMA, as the government's coordinating agency for drought and climate change response, will provide strategic oversight, compliance with the relevant statutory laws and policies, and ensure integration with the county-level planning processes. NDMA plays a critical role in coordinating the functions of the County Steering Group (CSG) at the county level and DRR committees at ward level for drought and climate risk management and will be key in coordinating early warning and early action. The Authority will be responsible to disseminate simplified early warning bulletins in vernacular language. The write-up will be simple enough to be understood by the local people and provide practical information on how to react to a drought threat, access related mitigation services, and activate ward-level contingency plans.

The Adaptation Consortium will play leading roles in technical collaboration for participatory processes with the local/ward level planning process. This will include technical support on climate risk assessments and drought risks and feedback utilization, knowledge management, mobilization and partners coordination, capacity building, and implementation of ground activities. The Adaptation Consortium will leverage its expertise in community-driven climate resilience planning and implementation using the Locally-Led adaptation and action approach. The consortium will support the two selected counties and schools in establishment, strengthening and operationalizing school environmental clubs and climate hubs, development of training materials and leading the training on climate information, coordination of co-creation and integration of indigenous climate knowledge to scientific climate data, mainstreaming climate education in schools, mobilization and streamlining the functions of different entities on dissemination of climate information through increased participation.

A critical actor in the whole process, the Kenya Meteorological Department (KMD), will play a key role in the installation of weather stations and, in close collaboration with the NDMA, will provide regular, localized climate information, and support climate education content for schools and hubs. The County Governments will oversee the whole process and engage the ministry of agriculture to support the schools' livelihood's initiatives related to the garden kitchen component. The KFS will be instrumental in supporting the school to set up tree nurseries and coordinate tree planting events, while the ministry of education will be a key partner to ensure the mainstreaming of climate change agenda into the schools' curricula.

Other partners, including civil society organizations and education sector stakeholders, will collaborate through a multi-stakeholder approach that ensures community participation, local relevance, knowledge, and information transfer and ownership. The two schools will be the entry point for fostering climate-smart and environmental greening practices, while climate hubs will act as knowledge-sharing centres linking schools, communities, and other technical agencies. The project will be implemented through a phased, consultative approach, starting with pilot counties and scaling based on lessons learned. Emphasis will be placed on capacity building, participatory planning, and harmonizing efforts with ongoing government programs like the County Climate Change Fund (CCCF), ensuring seamless coordination among actors.

A multi-stakeholder steering committee will be established to provide strategic oversight. The members of this committee will include representatives from NDMA, ADA, KMD, the Ministry of Education, selected CSOs and community leaders, and gender and youth advocates.

A gender-responsive MEAL framework will be developed to track outputs and outcomes, such as changes in climate literacy and awareness, utilization of climate information services, and student and community participation by gender, among others.

4.1 Timetable and financing plan

Table 4: Tentative activity schedule

Code	Activities												
	Monthly	**J**	**A**	**S**	**O**	**N**	**D**	**J**	**F**	**M**	**A**	**M**	**J**
1													
1.1	**Baseline survey** to identify climate information needs;												
1.1.1	**Policy engagement** (Stakeholder Engagement and Partnership Building)												
1.1.	**Green Infrastructure** procurement and installation												
1.2	**Demonstration sites** (garden kitchen, tree nurseries, bio-gas) set up and operations												
1.4	**Policy engagement (Stakeholder Engagement and Partnership Building)** Establishment of a green committee which will be tasked with developing a vision and policy for a Green School.												
1.3	**Design and develop a training manual/guide** incorporating indigenous and scientific knowledge												
	Participatory scenario planning workshop to validate a decision-support tool that integrate Indigenous knowledge with empirical climate data												
	Production and dissemination of community-based EW bulletins												
	Train local stakeholders in the interpretation of climate information to foster climate literacy and environmental stewardship												
	Environmental clubs' workshop and operation support												
	Data sharing centre workshop												
	Develop school-level dashboards to track green activities												
	Development of Knowledge Management documentation on green schools												
	Development of a video clip on localised information generation and dissemination												
	Monitor and evaluate progress using developed indicators and feedback loops.												

Table 5: Financing plan

S/N	Description (By Component)	Unit of Measure	Qty	Unit price	Total Price (KSH)
1	**CAPITAL EXPENDITURE & SUPPLIES**				
1.1	Biogas Burner (Digester Kit, up to 20m of Piping + Fittings, Twin burner stove)	set	4	180000	720000
1.2	Irrigation kit	kit	2	150000	300000
1.3	Gutters and Water tanks	set	4	120000	480000
1.4	Farm implements	set	2	50000	100000
1.5	Agri inputs for kitchen gardens *(seeds, compost, bio stimulants, bio-pesticides, etc)*	set	2	300000	600000
1.6	Water piping for tree nursery	500 meters, 1-inch D.	2	45000	90000
1.7	Tunnel shaded house frame	Square Meter	60	600	36000
1.8	Tree nursery: Shade net	Square Meter	300	400	120000
1.9	Fencing tree nursery	half an acre	2	35000	70000
1.10	Soil reservoir for water	4 m^3	2	30000	60000
1.11	Seed germination beds	2 beds 10 m x 2 m with	2	20000	40000
1.12	Biodegradable Polybags	30000 unit	2	25000	50000
1.13	Seeds of various tree species	Set	2	50000	100000
1.14	Forest seedlings	10000 units	2	100000	200000
1.15	Various hand tools	set	2	25000	50000
1.16	Green School: Computers, Internet and IT accessories	set	2	300000	600000
1.17	Green School: Small met station	kit	2	200000	400000
1.18	Solar panels kit and installation	kit	2	300000	600000
	Total capital expenditure				**4,616,000**
2	**CAPACITY BUILDING**				
2.1	Field survey	Survey	2	150,000	300,000
2.2	Need assessment on climate information workshop	Pax - 1day	20	4500	90,000
2.3	Policy engagement workshop	Pax - 1day	50	5000	250,000
2.4	Training manual workshop	Pax - 2 days	60	9000	540,000

2.5	Participatory scenario planning workshop	Pax - 2days	60	8000	480,000
2.6	Environmental clubs' workshop	Pax - 2days	30	8000	240,000
2.7	Data sharing centre workshop	Pax - 2days	30	8000	240,000
	Subtotal Capacity Building				**2,140,000**
3	**KNOWLEDGE MANAGEMENT**				
3.1	Printing of information and awareness materials	set	1	500000	500,000,
3.2	Procurement of services for video production	doc	1	1000000	1,000,000
2	**Subtotal KM**				**1,500,000**
4	**OPERATING COSTS**				
	ADA Technical Support Costs	month	10	150,000	1,500,000
	Vehicle running costs	month	12	40000	480,000
	Per diems for staff missions	day	170	10500	1,890,000
	Technical assistance (per diems)	day	72	10500	504,000
	Allowances (community members)	people	300	3000	900,000
	Local transportation	Per month	12	30,000	360,000
	Subtotal operating costs				**5,634,000**
	Sub total				**13,890,000**
	Administrative costs				138,900
	GRAND TOTAL				**14,028,900**

5. FACTORS ENSURING LONG-TERM SUSTAINABILITY

5.1 Policy support

The Kenya Climate Change Learning Strategy sets a ten-year vision for combating climate change. This strategy identifies the education sector as a key player in achieving this vision and addressing the country's significant environmental and social challenges. Hence, the initiative is grounded in a policy framework recognised and supported by the GoK

5.2 Environmental aspects

The project will include environmental considerations in all activities that may potentially have negative impacts and will monitor the influence of the introduction of sustainable technologies on the schools' carbon footprints. The objective is to progressively reduce the carbon footprints by introducing solar systems, biogas burners and adopting sustainable green practices, such as improved waste management, green procurement and use of improved stoves.

5.3 Institutional and financial sustainability

Various funding options, such as secure funding from county government, international development agencies, or climate action funds, will need to be explored to ensure the centre's sustainability. In addition, possible mechanisms, such as local fundraising or selling organic foods from kitchen gardens, can be used for cost recovery.

Further, the project sustainability will be anchored in strengthening and utilizing existing institutional frameworks and structures at both the county, school, and community levels, while facilitating consultative sessions to harmonize the roles and responsibilities of conflicting entities. Rather than establishing parallel systems, the project will integrate into existing education systems and government structures like the Community-Based Disaster Risk Management Committees (CBDRMs), and planning structures (Ward Climate Change Planning and Disaster Risk Reduction committees), including school management committees, i.e., the Parents Teachers Association (PTAs), county climate change units and or directorates, and the CCCF structures. The project will support the establishment of new mechanisms, such as environment clubs in schools and community resource centres/hubs and committees, ensuring that ownership is localized and benefits are long-lasting. Capacity development at all levels, including teacher training, community education /and awareness creation, and technical support, will be central to institutionalizing practices that extend beyond the project period and will be coordinated by the Adaptation Consortium.

The Financing Locally-Led Climate Action (FLLoCA) program will play an important role in ensuring the project's sustainability. FLLoCA's decentralized climate finance model empowers counties and communities to plan and invest in climate-resilient priorities. In their annual planning, Ada will work closely with the counties to integrate best practices from this project into the larger FLLoCA Program through the county's local development plans and budget allocations. Furthermore, FLLoCA's frameworks support continuous community engagement and feedback mechanisms, allowing the Green School Initiative and Climate Hubs to evolve in response to local needs and climate realities. This synergy will enhance the adaptive capacity of local institutions and ensure that the climate resilience gains achieved through the project are not only sustained but also scaled across other regions.

6.4 Socio-cultural and gender aspects

Women's subordinate position in society, and their generally lower levels of access to productive assets such as livestock affects their participation in decision-making and public life. Despite this, women have demonstrated their capacity for effective collective action, and shown that investment in their empowerment generates positive multiplier effects across communities in ways that improve human welfare. This initiative will

Social and cultural dynamics shape the way institutions function and the way knowledge is generated and disseminated. This initiative will ensure equitable representation and the active participation of women and youth at all levels of the project. The gender strategy recognizes that women are not a homogeneous group and that the norms and traditions practiced by different communities place them at varying levels of vulnerability in terms of the risk of discrimination and exclusion when disseminating climate information. This requires a localized approach to ensure inclusion. In particular, in order to ensure inclusiveness, it is necessary to:

- Build the capacity of women to participate alongside men in public meetings, related to climate information and action
- Ensure that all climate change projects include elements of inclusivity as a required criterion and condition for funding.
- Remove barriers that prevent women from joining critical planning structures such as the WDRRC and WCCPCs, including lowering or eliminating the requirement for academic qualifications.
- Enable communities to design inclusion strategies that address existing local challenges.
- Ensure that NDMA and partners value gender diversity and the social dynamics within communities and tailor their approaches so that the initiatives to support access to climate information and action are inclusive in their design, planning, and implementation

As a result, the project must be conscious of these dynamics and respond to them appropriately. The project will employ a variety of gender sensitive communication channels tailored to the user needs and literacy levels. Some of these channels will include the parents-teacher association (PTA) meetings, local radio stations and visual material like posters and infographics. Localised Climate Information is therefore required to tailor climate information to the specific needs and conditions of different communities and social groups.

6. MONITORING AND EVALUATION

6.1 Reporting requirements

As per the policy guidelines of the donor

6.2 Monitoring indicators and means of evaluation

The following general principles will apply to the M&E framework: first, the selection of indicators will as far as possible take existing data collection processes into account, at either sector or county level, in order to maximize integration into existing systems and thus ownership and efficiencies. Second, monitoring will prioritise quality over quantity, with a few well-chosen indicators monitored well, rather than many indicators monitored poorly. Third, learning and review will be ongoing through, for example, annual reflections that can allow to progressively address weaknesses or new challenges.

A gender-responsive MEAL framework will be developed to track outputs and outcomes, such as changes in climate literacy and awareness, utilization of climate information services, and student and community participation by gender, among others.

6.3 Evaluation

A final evaluation workshop will be organised at the end of the implementation period for accountability and learning purposes at various levels (including for policy revision).

LOGICAL FRAMEWORK MATRIX FOR: GREEN SCHOOLS INITIATIVE					
	INDICATORS	MEANS OF VERIFICATION	BASELINE	TARGET	ASSUMPTIONS
OVERALL OBJECTIVE	*To contribute to enhance the resilience of communities to climate shocks and disasters.*	Socioeconomic and environmental indicators of target counties / wards			This objective is a long-term goal that requires other coordinated interventions under national and county development frameworks to maximize the impact of the project.
SPECIFIC OBJECTIVE	*To support the generation and dissemination of localised climate information enabling communities to undertake early responses to climate-related risks and disasters.*	• Number of community-level climate bulletins disseminated (project monitoring reports)	TBD	6	NDMA committed to use localised climate information for the preparation of community-level drought bulletins
		• Number of ward contingency plans implemented during drought periods			The County Ministry of Education and communities support the initiative
EXPECTED RISULTS	Result 1: *Two Green Schools are established and equipped with green infrastructure and demonstration of green practices*	• N. of green Infrastructure installed and operational	0	5	The county ministry of agriculture and KFS are available to provide training for the kitchen gardens and tree nurseries components Teachers and students are committed to ensure good management of kitchen gardens and tree nurseries
		• Uptake of green technologies showcased in the schools	0	TBD	
		• N. of tree planting events	0	1	
		• % of total electricity consumption supplied through solar systems	0	TBD	
		• Reduction in the use of firewood for cooking meals (use of biogas)	0	TBD	
		• Income accrued from the selling of agri-foods and tree seedlings	0	TBD	
	Result 2: Two Climate Action Hubs as community-based platforms that facilitate the generation, access, exchange, and dissemination of localized, scientifically sound, culturally grounded climate information are created and operationalised	• Utilization of localised climate information services	No	Yes	Community members trust the localised climate information and use it for local mitigation actions Indigenous knowledge on climate information is available and recognised Gender strategy in place Ward DRR committees recognise and use the localised climate information for action at grassroots level
		• Integration and use of local indigenous knowledge in the generation of drought bulletins	No	Yes	
		• Proportion of women who participate in decisions about the generation and use of climate information	0	TBD	
		• Number of actions undertaken at the ward level to respond to climate risks	0	TBD	

	Result 3: Strengthened climate literacy and awareness among learners, parents, educators, and local stakeholders through tailored educational programs, capacity-building workshops, and community engagement activities anchored in the Green School framework to foster a culture of resilience and sustainability.	• Changes in climate literacy and awareness	TBD	TBD	Pupils and community members are interested in the training offered The ministry of education facilitates the mainstreaming of climate change education in the schools' curriculums Green clubs are committed to spearhead climate action in the schools and neighbouring communities
		• Schools have incorporated climate change education in the curriculum	No	Yes	
		• Number of green campaigns undertaken	0	2	
		• Number of green clubs established	0	2	
		• Dashboards to track green activities created	0	2	
OUTPUTS/ ACTICITIES	*Output 1.1: Investment in green infrastructure & equipment* This output includes the following activities: 1.1.8 Procurement of solar panels kits (2) and installation 1.1.9 Procurement, installation and operation of two met stations 1.1.10 Procurement of computers, Internet and IT accessories 1.1.11 Procurement of rainwater roof catchment equipment (2) (gutters and water tanks) 1.1.12 Procurement and operation of two irrigation kits 1.1.13 Set up of two tree nurseries 1.1.14 Procurement and installation of two bio-gas burners	1.1 Project reports, monitoring missions and audits			Cost of items do not appreciate above 10% of the allocated budget due to inflation 2
	Output 1.2: Management of sustainable green initiatives for demonstration and income generation 1.2.4 Management of irrigated home gardens and tree orchards (on the job training)	1.2 Project reports and monitoring, financial books			Sufficient school land available to allow the setup of demonstration kitchen gardens and tree nurseries

	1.2.5 Management of tree nursery (on the job training) and organisation of tree planting events 1.2.6 Operation of bio-gas and solar systems 1.2.7 Marketing of agri-foods and tree seedlings				Available markets for agri-foods and tree seedlings
	Output 2.1: *Generation and dissemination of localised climate information, enabling communities to make informed, context-specific climate decisions* 2.1.1 Carry out field survey to identify community needs for climate information 2.1.2 Hold climate information need assessment workshop 2.1.3 Policy engagement workshop 2.1.4 Hold data sharing centre workshop 2.1.5 Participatory scenario planning workshop to validate a decision-support tool that integrate Indigenous knowledge with empirical climate data 2.1.6 Pilot the use of the Traditional Indigenous Local Knowledge Indicator Tool (TILKIT) for adaptive climate monitoring and weather forecasting 2.1.7 Production and dissemination of community-based EW bulletins	2.1 Workshop minutes, reports			The County governments support the use of localized climate information

	Output 3.1: *Capacity building in climate information & adaptation and Knowledge Management* 3.1.6 Develop manual and train local stakeholders in the interpretation of climate information to foster climate literacy and environmental stewardship 3.1.7 Environmental clubs' workshops and operation support 3.1.8 Develop two school-level dashboards to track green activities 3.1.9 Development of KM documentation on green schools 3.1.10 Development of two video clips on localised information generation and dissemination	3.1 Training reports, project monitoring reports. Case studies and documents on generation and use of localized climate information			
PRECONDITIONS	Sustained peace a stability in the region				